

All Project Timesheet Report

01-12-2025

Applied Filters:

- Status: **Progress**
- Department: **Website**

SI No	Project	Project Owner	Department	Status	Start Date	Project Deadline	Total BL Hrs	Total Non BL Hrs	Total Int BL Hrs	Manager Allocated Hrs	Remaining Hrs
1	Bethliving Redesign	Deep Kiran Isarva	Website	Progress	03-07-2025	30-11-2025	306.75	33.00	0.00	196.00	-143.75
2	Childsupportfoundation Redesign	Bhaskar	Website	Progress	16-10-2025	24-11-2025	113.25	37.25	0.00	80.00	-70.5
3	Iris Event & Decor Redesign	Ashok Kiran	Website	Progress	02-07-2025	21-12-2025	109.00	3.00	0.00	60.00	-52
4	Frame-X Website	Bhaskar	Website	Progress	07-07-2025	30-11-2025	92.25	11.50	0.00	68.00	-35.75

SI No	Project	Project Owner	Department	Status	Start Date	Project Deadline	Total BLHrs	Total Non BLHrs	TotalInt BLHrs	Manager Allocated Hrs	Remaining Hrs
5	Life and death matters	Mohith	Website	Progress	25-09-2025	30-12-2025	317.15	50.75	0.00	350.00	-17.9
6	Trading Template Design	Bhaskar	Website	Progress	21-10-2025	29-11-2025	0.00	0.00	6.50	2.00	-4.5
7	Temple Template Design	Prithesh	Website	Progress	16-10-2025	14-12-2025	0.00	0.00	2.00	2.00	+0
8	Construction Template Design	Prithesh	Website	Progress	21-10-2025	13-12-2025	0.00	0.00	2.00	2.00	+0
9	NGO Template Design	Prithesh	Website	Progress	23-10-2025	13-12-2025	0.00	0.00	2.00	2.00	+0
10	Hotel Template Design	Bhaskar	Website	Progress	21-10-2025	14-12-2025	0.00	0.00	4.00	5.00	+1
11	College Template Design	Bhaskar	Website	Progress	16-10-2025	14-12-2025	0.00	0.00	5.25	7.00	+1.75

SI No	Project	Project Owner	Department	Status	Start Date	Project Deadline	Total BLHrs	Total Non BLHrs	TotalInt BLHrs	Manager Allocated Hrs	Remaining Hrs
12	Traing Institute Template Design	Prithesh	Website	Progress	07-08-2025	14-12-2025	8.00	0.00	19.75	40.00	+12.25
13	Vostox	Prithesh	Website	Progress	19-11-2025	29-11-2025	0.00	0.00	0.00	20.00	+20
14	DivyaRupa Construction Website Design	Prithesh	Website	Progress	21-11-2025	14-12-2025	33.00	2.25	0.00	60.00	+24.75
15	SSE Website Design	Bhaskar	Website	Progress	24-11-2025	14-12-2025	21.50	0.00	0.00	50.00	+28.5
16	Real Estate - 1 (Demo Template)	Bhaskar	Website	Progress	27-06-2025	30-12-2025	0.00	0.00	10.00	40.00	+30
17	ISARVA INTERNAL	Deep Kiran Isarva	Website	Progress	01-04-2025	31-03-2026	42.25	817.04	1,107.80	2,000.00	+32.91
18	Pioneer Website Template Design	Ashok Kiran	Website	Progress	06-11-2025	14-12-2025	108.00	3.25	0.00	150.00	+38.75

SI No	Project	Project Owner	Department	Status	Start Date	Project Deadline	Total BLHrs	Total Non BLHrs	TotalInt BLHrs	Manager Allocated Hrs	Remaining Hrs
19	Conchtech Website Redesign	Bhaskar	Website	Progress	25-11-2025	06-12-2025	5.00	0.00	0.00	50.00	+45
20	Isarva Templates	Bhaskar	Website	Progress	11-11-2025	31-12-2025	0.00	0.00	47.50	100.00	+52.5
21	NGIF(Blue flamingo)	Mohith	Website	Progress	12-12-2024	29-11-2025	113.85	21.00	0.00	300.00	+165.15
22	Auto Trial Eyeweb Wordpress	Abhishek	Website	Progress	17-01-2025	31-12-2025	370.50	20.00	0.00	800.00	+409.5
23	Volaris Group	Mohith	Website	Progress	10-09-2024	28-11-2025	239.70	22.93	0.00	900.00	+637.37
24	Beal Homes Paul Scott WordPress	Abhishek	Website	Progress	18-04-2022	31-03-2026	533.75	19.75	0.00	1,487.00	+933.5